
Georgia Date:

User: krender Department of Transportation Page 1 of 11

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14464-13-000-0

Estimate Summary By Project

Estimate Number: 0030

01/12/2016

Contract Location: Time Allowed:

0.566 MILE OF CONSTRUCTION OF A BRIDGE AND APPROACHES ON SR 

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

01/18/2013

02/01/2013

02/26/2013

03/04/2013

10/24/2013

12/22/2015

00/00/0000

1033 Days

12/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 99.13

1024 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,835,095.37

$8,733,700.00

$221,483.91

97.49%

Counties:

Hall

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

142291-      $8,835,095.37 $8,733,700.00 $221,483.91 97.49% $369,920.52

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 11

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14464-13-000-0

Estimate Summary By Project

Estimate Number: 0030

01/12/2016

Project Number: 142291-      SR 284 - BRIDGE REPLACEMENT

 

BRST0-2424-00(003)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,890,889.06 $6,591,231.93 $299,657.13

Non-Participating $1,722,722.39 $1,647,808.09 $74,914.30

Total Earnings $8,613,611.45 $8,239,040.02 $374,571.43

Stockpiled Materials $0.01 $4,650.92 ($4,650.91)

Gross Earnings $8,613,611.46 $8,243,690.94 $369,920.52

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $8,613,611.46 $8,243,690.94

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $369,920.52

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 11

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14464-13-000-0

Estimate Summary By Project

Estimate Number: 0030

01/12/2016

Project Number 142291-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -11,488.100

 1.000 -1,077.750

                                                            

                                                            

-12,565.850 $-1,077.75 ($12,565.85)

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .996

 34300.000 .004

BRST0-2424-00(003)

 

1.000 $137.20 $34,300.00

Category Amount: $-940.55 $21,734.15

Category Number: 0060 PEDESTRIAN CULVERT

0012 511-1000     BAR REINF STEEL LB  15,296.000 15,548.000

 0.820 .000

 

 

15,548.000 $.00 $12,749.36

0013 500-3101     CLASS A CONCRETE CY  140.000 156.000

 425.000 .000

 

 

156.000 $.00 $66,300.00

0014 207-0203     FOUND BKFILL MATL, TP II CY  50.000 51.500

 45.750 .000

 

 

51.500 $.00 $2,356.13

Category Amount: $0.00 $81,405.49

Category Number: 0010 ROADWAY

0020 210-0100     GRADING COMPLETE - LS  1.000 .950

 648503.870 .050

BRST0-2424-00(003)

 

1.000 $32,425.19 $648,503.87

0025 318-3000     AGGR SURF CRS TN  200.000 203.540

 21.500 .000

 

 

203.540 $.00 $4,376.11

0050 634-1200     RIGHT OF WAY MARKERS EA  46.000 .000

 102.000 19.000

 

 

19.000 $1,938.00 $1,938.00



Georgia Date:

User: krender Department of Transportation Page 4 of 11

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14464-13-000-0

Estimate Summary By Project

Estimate Number: 0030

01/12/2016

Project Number 142291-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0060 641-1200     GUARDRAIL, TP W LF  2,050.000 2,133.250

 17.000 .000

 

 

2,133.250 $.00 $36,265.25

0080 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  40.000 53.770

 77.250 .000

 

 

53.770 $.00 $4,153.73

0085 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  1,008.000 911.531

TL & H LIME 72.750 54.830

 

 

966.361 $3,988.88 $70,302.76

0093 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  631.000 683.400

L BITUM MATL & H LIME 77.250 36.560

 

 

719.960 $2,824.26 $55,616.91

0100 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  1,009.000 936.302

L & H LIME 73.500 36.690

 

 

972.992 $2,696.72 $71,514.91

0105 413-1000     BITUM TACK COAT GL  725.000 767.566

 2.800 75.000

 

 

842.566 $210.00 $2,359.18

0119 441-3999     CONCRETE V GUTTER LF  300.000 330.167

 15.750 .000

 

 

330.167 $.00 $5,200.13

Category Amount: $44,083.05 $900,230.85

Category Number: 0030 DRAINAGE

0130 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  499.000 485.183

 35.250 9.500

 

 

494.683 $334.88 $17,437.58



Georgia Date:

User: krender Department of Transportation Page 5 of 11

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14464-13-000-0

Estimate Summary By Project

Estimate Number: 0030

01/12/2016

Project Number 142291-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0135 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  249.000 166.333

 35.250 9.000

 

 

175.333 $317.25 $6,180.49

Category Amount: $652.13 $23,618.07

Category Number: 0020 BRIDGE NO. 1

0143 507-9033     PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO -LF  4,726.000 4,727.505

 204.000 .000

1

 

4,727.505 $.00 $964,411.02

Category Amount: $0.00 $964,411.02

Category Number: 0030 DRAINAGE

0165 668-2100     DROP INLET, GP 1 EA  1.000 .000

 1600.000 1.000

 

 

1.000 $1,600.00 $1,600.00

0175 668-4300     STORM SEWER MANHOLE, TP 1 EA  3.000 3.000

 1760.000 .000

 

 

3.000 $.00 $5,280.00

0180 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  19.000 .000

 226.000 10.167

 

 

10.167 $2,297.74 $2,297.74

Category Amount: $3,897.74 $9,177.74

Category Number: 0040 SIGNING & MARKING

0185 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  36.000 .000

 18.750 35.249

 

 

35.249 $660.92 $660.92

0190 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  31.000 .000

 22.000 30.500

 

 

30.500 $671.00 $671.00



Georgia Date:

User: krender Department of Transportation Page 6 of 11

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14464-13-000-0

Estimate Summary By Project

Estimate Number: 0030

01/12/2016

Project Number 142291-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING & MARKING

0195 636-2070     GALV STEEL POSTS, TP 7 LF  109.000 .000

 8.250 110.751

 

 

110.751 $913.70 $913.70

0210 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  12.000 .000

 16.500 59.417

 

 

59.417 $980.38 $980.38

0225 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  3,500.000 4,398.000

 0.500 329.999

 

 

4,727.999 $165.00 $2,364.00

0235 654-1001     RAISED PVMT MARKERS TP 1 EA  68.000 84.000

 5.500 .000

 

 

84.000 $.00 $462.00

Category Amount: $3,391.00 $6,052.00

Category Number: 0050 EROSION CONTROL

0249 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  380.000 540.750

RAW CHECK DAM 3.900 .000

 

 

540.750 $.00 $2,108.93

0250 163-0232     TEMPORARY GRASSING AC  4.000 1.912

 331.000 1.557

 

 

3.469 $515.37 $1,148.24

0255 163-0240     MULCH TN  91.000 37.794

 209.000 3.877

 

 

41.671 $810.29 $8,709.24

0275 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  4,049.000 2,606.000

 0.510 84.000

 

 

2,690.000 $42.84 $1,371.90



Georgia Date:

User: krender Department of Transportation Page 7 of 11

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14464-13-000-0

Estimate Summary By Project

Estimate Number: 0030

01/12/2016

Project Number 142291-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0290 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  13.000 16.000

 558.000 1.000

 

 

17.000 $558.00 $9,486.00

0300 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 4.000

 280.000 .000

 

 

4.000 $.00 $1,120.00

0305 167-1500     WATER QUALITY INSPECTIONS MO  34.000 22.000

 658.000 1.000

 

 

23.000 $658.00 $15,134.00

0315 171-0030     TEMPORARY SILT FENCE, TYPE C LF  8,097.000 8,423.099

 2.900 1,005.000

 

 

9,428.099 $2,914.50 $27,341.49

Category Amount: $5,499.00 $66,419.80

Category Number: 0030 DRAINAGE

0320 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  271.000 53.994

 31.250 48.888

 

 

102.882 $1,527.75 $3,215.06

Category Amount: $1,527.75 $3,215.06

Category Number: 0050 EROSION CONTROL

0325 603-7000     PLASTIC FILTER FABRIC SY  1,304.000 208.550

 4.450 693.509

 

 

902.059 $3,086.12 $4,014.16

0335 700-7000     AGRICULTURAL LIME TN  16.000 .460

 93.750 .260

 

 

.720 $24.38 $67.50



Georgia Date:

User: krender Department of Transportation Page 8 of 11

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14464-13-000-0

Estimate Summary By Project

Estimate Number: 0030

01/12/2016

Project Number 142291-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0345 700-8000     FERTILIZER MIXED GRADE TN  2.000 .625

 453.000 .700

 

 

1.325 $317.10 $600.23

Category Amount: $3,427.60 $4,681.89

Category Number: 0060 PEDESTRIAN CULVERT

0354 682-1405     CABLE, TP XHHW, AWG NO 8 LF  276.000 314.000

 4.500 .000

 

 

314.000 $.00 $1,413.00

Category Amount: $0.00 $1,413.00

Category Number: 0050 EROSION CONTROL

0355 716-2000     EROSION CONTROL MATS, SLOPES SY  11,670.000 3,110.232

 0.900 10,378.370

 

 

13,488.602 $9,340.53 $12,139.74

Category Amount: $9,340.53 $12,139.74

Category Number: 0030 DRAINAGE

0359 999-3155     DRY SWALE EDGE DRAIN LF  300.000 .000

 29.000 301.500

 

 

301.500 $8,743.50 $8,743.50

Category Amount: $8,743.50 $8,743.50

Category Number: 0040 SIGNING & MARKING

0360 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  3,600.000 4,396.000

 0.500 167.250

 

 

4,563.250 $83.63 $2,281.63

Category Amount: $83.63 $2,281.63

Category Number: 0010 ROADWAY

0365 310-1101     GR AGGR BASE CRS, INCL MATL TN  4,544.000 4,324.240

 21.500 263.150

 

 

4,587.390 $5,657.73 $98,628.89

Category Amount: $5,657.73 $98,628.89



Georgia Date:

User: krender Department of Transportation Page 9 of 11

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14464-13-000-0

Estimate Summary By Project

Estimate Number: 0030

01/12/2016

Project Number 142291-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGE NO. 1

0404 540-1101     REMOVAL OF EXISTING BR, STA NO - LS  1.000 .740

 917200.000 .210

40+00

 

.950 $192,612.00 $871,340.00

0414 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  2,132.000 345.875

 39.750 1,556.559

 

 

1,902.434 $61,873.22 $75,621.75

0420 603-7000     PLASTIC FILTER FABRIC SY  2,132.000 3,271.735

 4.450 1,556.559

 

 

4,828.294 $6,926.69 $21,485.91

0424 524-0010     DRILLED CAISSON - LF  378.000 381.340

 1780.000 .000

78 IN

 

381.340 $.00 $678,785.20

0425 524-0010     DRILLED CAISSON - LF  756.000 781.390

 1590.000 .000

66 IN

 

781.390 $.00 $1,242,410.10

0430 520-1173     PILING IN PLACE, STEEL H, HP 14 X 102 LF  1,015.000 1,191.756

 70.750 .000

 

 

1,191.756 $.00 $84,316.74

Category Amount: $261,411.91 $2,973,959.70

Category Number: 0030 DRAINAGE

0450 550-1302     STORM DRAIN PIPE, 30 IN, H 15-20 LF  171.000 184.500

 54.500 .000

 

 

184.500 $.00 $10,055.25

0460 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  8.000 5.000

 534.000 3.000

 

 

8.000 $1,602.00 $4,272.00



Georgia Date:

User: krender Department of Transportation Page 10 of 11

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14464-13-000-0

Estimate Summary By Project

Estimate Number: 0030

01/12/2016

Project Number 142291-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0475 668-2105     DROP INLET, GP 1, SPCL DES EA  5.000 4.000

 2040.000 1.000

 

 

5.000 $2,040.00 $10,200.00

0490 668-2115     DROP INLET, GP 1, ADDL DEPTH, SPCL DES LF  7.000 .000

 248.000 13.416

 

 

13.416 $3,327.17 $3,327.17

Category Amount: $6,969.17 $27,854.42

Category Number: 0040 SIGNING & MARKING

0505 636-1029     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3SF  12.000 .000

 20.500 12.000

 

 

12.000 $246.00 $246.00

0510 636-2080     GALV STEEL POSTS, TP 8 LF  31.000 .000

 8.800 30.833

 

 

30.833 $271.33 $271.33

Category Amount: $517.33 $517.33

Category Number: 0050 EROSION CONTROL

0525 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  94.000 180.000

 1.850 .000

 

 

180.000 $.00 $333.00

0570 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  1,033.000 154.556

 31.250 644.621

 

 

799.177 $20,144.41 $24,974.28

Category Amount: $20,144.41 $25,307.28

Category Number: 0010 ROADWAY

0584 670-0700     BUTTERFLY VALVE, 16 IN EA  14.000 15.000

 4190.000 .000

 

 

15.000 $.00 $62,850.00



Georgia Date:

User: krender Department of Transportation Page 11 of 11

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14464-13-000-0

Estimate Summary By Project

Estimate Number: 0030

01/12/2016

Project Number 142291-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0589 670-1160     WATER MAIN, 16 IN LF  7,700.000 7,598.903

 83.750 .000

 

 

7,598.903 $.00 $636,408.13

0590 670-1060     WATER MAIN, 6 IN LF  60.000 155.916

 38.500 .000

 

 

155.916 $.00 $6,002.77

0595 670-2002     VALVE MARKER EA  20.000 18.000

 82.750 2.000

 

 

20.000 $165.50 $1,655.00

0605 670-7000     STEEL CASING - LF  300.000 445.500

 143.000 .000

24 IN

 

445.500 $.00 $63,706.50

Category Amount: $165.50 $770,622.40

Project Total Amount: $374,571.43 $8,613,611.45


